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1. Introduction 
1.1 Background

Site Number: B49F
D.O. Number:
Response Authority: CERCLA 
Response Lead: EPA
NPL Status: Non NPL
Mobilization Date: 6/5/2017
Demob Date:
CERCLISID: SCN000404896
ERNS No.:
FPN#:

Contract Number:
Action Memo Date: 
Response Type: 
incident Category: 
Operable Unit:
Start Date:
Completion Date:
RCRIS ID:
State Notification: 
Reimbursable Account #:

4/25/2016 
Time-Critical 
Removal Action

6/6/2017

10/4/2016

1.1.1 Incident Category
Time-Critical Removal Action

1.1.2 Site Description
The South Carolina Department of Health and Environmental Control (DHEC) conducted sampling under a 
Preliminary Assessment (PA) and discovered the presence of Polychlorinated Biphenyls (PCBs) in 
residential and industrial surface soils near the former Burlington Industries facility, as well as in the 
drainage ditch and surface water corridor to the Pee Dee River. Public and private properties throughout the 
surface water corridor. An Action Memorandum for initial time-critical removal action was signed on April 25, 
2017. Initial activities include cleanup to address at least six residential properties with concentrations of 
PCBs greater than 10 times the respective EPA Region 4 Removal Management Level (RML).

See Pollution Report (POLREP) #1 - Initial POLREP, dated June 7, 2015 for detailed information on this 
section.

1.1.2.1 Location
The former Burlington Industries facility is currently owned by Highland Industries, Inc. and is located at 650 
Chesterfield Highway, Cheraw, Chesterfield County, South Carolina.

1.1.2.2 Description of Threat
Part 302.4 of Title 40 in the Code of Federal Regulations lists PCBs as a hazardous substance under 
section 102(a) of CERCLA, a toxic pollutant under section 307(a) of the CWA, and as a hazardous air 
pollutant under section 112 of the CAA. PCBs are also listed as a toxic chemical through section 313 of 
EPCRA and determined to present an unreasonable risk of injury to health and or the environment under 
section 2605(e) of the Toxic Substances Control Act (TSCA).

See Pollution Report (POLREP) #1 - Initial POLREP, dated June 7,2015 for detailed information on this 
section.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
PCB Aroclors 1248 and 1254 were found throughout the Site with highest concentrations near the ditch at 
the west boundary of the former Burlington Industries facility, followed by decreasing concentrations 
throughout the surface water drainage corridor.

See Pollution Report (POLREP) #1 - Initial POLREP, dated June 7, 2015 for detailed information on this 
section.

2. Current Activities
2.1 Operations Section 

2.1.1 Narrative



On June 30, ERRS crews demobilized from the Site for the Fourth of July holiday; large equipment was left 
at the Site to reduce demobilization costs.

On July 3, laboratory results were received from confirmation samples that had been collected from 244 and 
246 Pecan Drive. The data was provided to EPA Scientific Support Section for review which provided the 
recommendations that have been listed in Section 2.2.2

ERRS crews re-mobilized to the Site on July 9 and resumed operations on July 10. Rain water that had 
accumulated in excavated areas that were cleared by confirmation samples was pumped and discharged to 
the ditch. Backfilling was initiated in areas that had been cleared by confirmation samples and additional 
excavation was initiated. The additional excavation in the northeast corner of 244 Pecan Drive was 
completed on July 11 and a new confirmation sample was collected (backfilling will not occur until 
confirmation sample results are received). Additional excavation in the northeast corner of 246 Pecan Drive 
was completed on July 12 and backfilling continued in that area.

A continuous silt fence was installed at the back of the first three properties where backfill installation has 
been completed, set back approximately 5-10 feet from the ditch, to discourage migration of sediment from 
the ditch to the residential yard in the event that a flooding event occurs prior to remediation of 
contaminated soils in the ditch. Sod installation began on July 11 at the first three properties and will be 
completed by July 14.

Removal of playground equipment components in Huckleberry Park which were set in concrete began on 
July 12. Concrete was manually removed from the equipment and the parts were relocated to a staging area 
at the former Town of Cheraw Public Works facility. Excavation and removal of sand in play areas was 
initiated on July 12 and will be complete by the end of the day on July 13. Perimeter barriers around play 
areas are also being removed and relocated to the former Public Works facility.

Approximately 405 tons of non-TSCA PCB soil will be loaded for transportation and disposal to Lee County 
Landfill in Bishopville, SC from July 10 to 11.

START continued to delineate and mark excavation areas based on digital maps and locations representing 
sample results from DHEC and EPA samples that were collected. Clearance samples for 244 Pecan Drive 
were collected and sent for laboratory analysis on July 11.

Cleanup criteria remains at 1,000 ug/kg and soils with total PCB concentrations in excess of 50,000 ug/kg 
are excavated separately and staged for disposal in a segregated stockpile.

2.1.2 Response Actions to Date
232 Pecan - Excavation and backfilling 100% complete. Sod 80% complete
234 Pecan - Excavation and backfilling 100% complete. Sod 30% complete
238 Pecan - Excavation and backfilling 100% complete. Sod 30% complete
244 Pecan - Excavation 100% complete. Awaiting clearance sample results. Backfilling 50% complete.
246 Pecan - Excavation 100% complete. Backfilling 50% complete 
252 Pecan - Delineation complete. Brush and debris cleared

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Enforcement and negotiation activities are ongoing

2.1.4 Progress Metrics

IVaste Stream Medium Quantity Manifest
# Treatment Dispose/

Brush 24.32 tons Local Class II (C&D) Landfill

Non-TSCA Soil
1795.39
tons Lee County Landfill, SC

TSCA PCB
Soil 715.99 tons Wayne Disposal #2 Landfill,

Ml

2.2 Planning Section
2.2.1 Anticipated Activities
The current time-critical removal action is targeted at occupied residential properties which have PCB 
concentrations that exceed 10 times the EPA Region 4 Removal Management Level ("Tier I") as well as 
areas of Huckleberry Park that exceed the PCB RML ("Tier M"). An additional residential property which is 
classified as a Tier II parcel but is located between two Tier I parcels will be addressed as part of this 
removal action (See section 2.2.2)

2.2.1.1 Planned Response Activities
• Excavate surface soils and contaminated with PCBs from residential properties which meet Tier I criteria; 
(ONGOING)
• Remove play units and sand from Huckleberry Park; (ONGOING)
• Provide temporary staging of excavated PCB-contaminated soil/sediment between removal and disposal 
activities; (ONGOING)
• Load and transport PCB-contaminated soil/sediment to an offsite location for treatment and/or disposal; 
(ONGOING)
• Replace excavated soil with clean backfill and vegetation; and (ONGOING)
• Restore impacted properties to the extent practicable. (ONGOING)

2.2.1.2 Next Steps
Excavation will begin at 248 and 252 Pecan Drive.

Backfill will be completed at 244 and 246 Pecan Drive, pending receipt and review of confirmation sample



results.

Excavation will be completed at Huckleberry Park. Sod installation will be completed at 232, 234, and 238 
Pecan Drive.

2.2.2 Issues
A change of scope action memorandum was prepared to conduct removal activities at 248 Pecan Drive 
which had been classified as a Tier II property but is located between two Tier I properties and provides no 
future access path without a) risking damage to the main structure on the property; or b) risking cross 
contamination on adjacent properties which will have already been remediated. Prior to signature of the 
action memorandum, verbal approval was received to proceed with removal activities at 248 Pecan Drive. 
OSC Huyser met with the property owner on July 10 and the tenant on July 11 to discuss details of the 
removal action and which items within the property would be removed or relocated by either EPA or the 
tenant.

START is delineating and marking excavation areas based on digital maps and locations representing 
sample results from DHEC and EPA samples that were collected. Excavation is being conducted in 6-inch 
"lifts". EPA samples provide a higher density of sample location but lower accuracy at low concentrations. 
Composites of the EPA samples were sent for laboratory analysis to verify the screening method and 
provide way to generate a correction factor. The composites were created based on relative screening 
concentration and geographical location at the Site, thus the laboratory results also provide a description of 
the PCB concentration in the area represented by the composite. Interpretation of these results and 
translation to an excavation area is not simple and requires understanding of the source and limitations of 
the material. A report will be generated and submitted to the Site File which will document the method used 
for validation and interpretation.

All clearance sample were received for 244 and 246 Pecan Drive by July 3. All data, including aliquot depth 
for the composites, were provided to the EPA Region 4 Scientific Support Section for review. Of the six 
samples collected, four showed PCB concentrations below or equal to the target cleanup goal of 1,000 
ug/kg and were determined to have met this cleanup target. One sample representing an area of the 
northeast corner of 246 Pecan Drive had a total PCB concentration of 3,500 ug/kg and it was recommended 
to continue excavation in the area to a minimum overall depth of 12 inches and provide a clean backfill of 12 
inches or more in this area. One sample representing an area in the northeast corner of 244 Pecan Drive 
had a total PCB concentration of 26,000 mg/kg and it was recommended to continue excavation in this area 
then resample for confirmation of whether the cleanup goal had been achieved.

2.3 Logistics Section
No information to report in this section

2.4 Finance Section 
2.4.1 Narrative
An action memorandum was signed on April 25, 2017. Funding has been provided for ERRS and START 
contracts in the amount represented in the table below.

Estimated Costs *

Budgeted
Total To 

Date Remaining
%

Remaining

Extramural Costs

ERRS - Cleanup Contractor $799,441.00 $502,138.08 $297,302.92 37.19%

TAT/START $50,000.00 $22,000.00 $28,000.00 56.00%

Intramural Costs

Total Site Costs $849,441.00 $524,138.08 $325,302.92 38.30%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this 
report was written. The OSC does not necessarily receive specific figures on final payments made to any 
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost 
accounting provided in this report does not necessarily represent an exact monetary figure which the 
government may include in any claim for cost recovery.

2.5 Other Command Staff
2.5.1 Safety Officer
ERRS and START have each produced a HASP for their activities.

2.5.2 Liaison Officer
No information to report in this section

2.5.3 Information Officer
No information to report in this section

3. Participating Entities 
3.1 Unified Command 
No information to report in this section

3.2 Cooperating Agencies



Town of Cheraw 
South Carolina DHEC

4. Personnel On Site
EPA(1)
ERRS (9)
START (1)
DHEC (1 intermittent)

5. Definition of Terms
No information to report in this section

6. Additional sources of information
6.1 Internet location of additional information/report
No information to report in this section

6.2 Reporting Schedule
POLREPs will be generated and submitted weekly

7. Situational Reference Materials
No information to report in this section




